24.

Approve Change Order #2 to CC-1190-02/BJC — Southeast
Regional/Lake Hayes Water Transmission Main — Phase | (Tuskawilla
Road to S.R. 426), with Garney Construction, Inc. of Kansas City, MO
($50,361.19) (Time Extension).

CC-1190-02/BJC provides for all labor, materials, equipment, and,
coordination for the installation of a water transmission main that is
approximately 11,200 linear feet of 30-inch and 12-inch pipe, along with
fittings, valves, miscellaneous appurtenances, testing, site restoration,
clean-up, and any incidentals necessary to provide a completed water
main, ready for operation. In addition, the work includes installation of a
fiber optic conduit and cable system parallel to the water transmission main.
The fiber optic conduit and cable system will be installed in the pipe trench
and will include all conduit, pull boxes, fiber optic cable, terminal
connections or connections to existing cable segments, and any incidentals
necessary to provide a fiber optic cable system completed and ready|for
service.

Change Order #2 adds $50,361.19 and 5 days to provide all the materials,
equipment and labor necessary to construct an asphalt roadway withjn the
Dike Road right-of-way because the water main has been realigned tp a

location under Dike Road to reserve space for possible future storm sewer
and to avoid the existing tree buffer.

The following is the summary of the cost of the contract:

Original Contract Sum $1,479,470.00
Add Change Order #1 53,910.00 (+6 days)
Add Change Order #2 50,361.19 (+5 days)
Revised Contract Sum $1,583,741.19

Funds are available in account numbered 087816-56065000, CIP
#DF85607X. Environmental Services/ Planning, Engineering, and
Inspections Division and Fiscal Services/Purchasing and Contracts Division
recommend that the Board approve and authorize the Chairman to execute

the Change Order. |




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

SEMINOLE COUNTY
L FLORIDA'S NATURAL CHOICE
PURCHASING DIVISION 1101 E. First Street
(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACT NO: CC-1190-02/BJC INITIATION DATE: _ April 30, 2003 CONTRACT DATE: Nov. 14,2002
CHANGE ORDER NO: 2 ACCOUNT NO: ARCH/ENG PROJECT: _SEM-017-02
CONTRACT FOR: Southeast Regional / Lake Hayes Water Transmission Main Project — Phase 1

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:
Provide ail materials, equipment, and labor necessary to construct an asphalt roadway within the Dike Road right-of-way.

REASON FOR CHANGE(S):  Water main has been realigned to a location under Dike Road to reserve space for possible
future storm sewer and to avoid existing tree buffer.

ORIGINAL CONTRACT SUM: oot ittt eeeeiceens et eeiies e eeees e eres e aea e $ 1.479.470.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER ...... ccoooveiiiiiiieieeeeeeees $ 1,533,380.00
CHANGE ORDER (increasc)suiossonsoimiunsloomso®d  ....................ccco cooeviieiiienenens v $ 50,361.19

NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE
CONTRACT TIME WILL BE (increased) (shwovenssdintnnshansed)
BY (5 ) CALENDAR DAYS it eeerieeiete eeeeeeeeees eeiteniresne ceareeeinnes 5 days

FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER ..ot ceeeeenes July 22,2003

......................... $ 1,583.741.19

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall

constitute CONTRACTOR’s complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) Pursuant
to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not

specifically changed by this Change Order. and it is expressly understood and agreed that the approval of the Change Order shall have no effect on
the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

Jeffrey F. Thompson, P.E. Inwood Consulting Engineers, Inc. Garney Construction, Inc.
PROJECT MANAGER ARCHITECT/ENGINEER CONTRACT.O.R (Seal;
Environmental Services Dept. 870 Clark Street 1333 NW Vivion Road

DEPT/DZM %———\ Oviedo,FL 327% Kansgs City, Missgnuri 64118
By: / ”é - By: Q? W : ‘ ‘E l

77 / y A
Date: / 4/74 3 Date:ﬂ r’/f’ C 3, Date: ‘Jf//g/o 5
o /7
Approved as to form & legal sufficiency: M 6#‘(/0 %

Couffty Attorney / o ( DTa;e
SEMINOLE COUNTY BOARD ATTEST:
OF COUNTY COMMISSIONERS
Chairman MARYANNE MORSE, Clerk to the Board of County

Commissioners in and for Seminole County, Florida

BCC APPROVAL DATE: DATE:




SEMINOLE COUNTY 2 4
CHANGE ORDER ATTACHMENT

Project Name: Southeast Regional / Lake Hayes Water Transmission Main Project — Phase 1
Project/Agreement No.: CC-1190-02
Change Order No.: 2

_ . s Qty
Item Description Qty | Unit | Unit Price Incr/Decr Amount
1 American Paving 1 LS $43.819.65 | increase $43,819.65
Garney additional labor, equipment, and
2 material costs 1 LS $6,541.54 | increase $6,541.54
Total: $50,361.19

CHANGE ORDER ATTACHMENT
6/19/96



